

# North-South Corridor - Darlington Upgrade



<b>MEETING</b>	<b>Darlington Upgrade Project - Community Liaison Group Meeting Minutes</b>		
<b>DATE</b>	28 April 2016		
<b>VENUE</b>	Darlington Upgrade Site Office, Level 2 Mark Oliphant Building, 5 Laffer Drive, Bedford Park		
<b>IN ATTENDANCE</b>	<b>CLG Members:</b> Darryl Ottewill John Arthur Lindy Tauber John Jones Bruce Cussans Roy Watkins Reynold David Kat Vogt	<b>DPTI:</b> Harold Carn Tyla Clayson  <b>Facilitator:</b> Kristine Peters  <b>Gateway South:</b> Stephanie Hensgen	
<b>APOLOGIES</b>	Joel Sutton, Arthur Zelkas, Steven Hope/Jody Moate, Mayor Spear, Ivonne Todd		
<b>GUESTS</b>			
<b>PREVIOUS MINUTES</b>	30 March 2016		
	<b>AGENDA ITEM</b>	<b>DISCUSSION</b>	<b>ACTION / NAME</b>
1.	<b>Welcome / Introductions / Meeting apologies</b>	Kristine welcomed the group and John Jones and Lindy Tauber advised of their apology for the previous meeting.	
2.	<b>Review previous actions</b>	<p><b>Cr Todd to send through potential representatives for St Mary's on the CLG ON-GOING</b>                      Cr Todd has sent this through to Gateway South, this now sits with Gateway South/DPTI to action.</p> <p><b>Gateway to provide further information on Flinders Drive car parking CLOSED</b>                      Gateway south advised that the design is not yet complete however there will be no parking</p>	Gateway South/DPTI to arrange attendance of St Mary's representative at CLG meeting.

# North-South Corridor - Darlington Upgrade



along Flinders Drive. DPTI advised that further discussion can be had at the next technical forum.

## **Gateway South to provide further information on noise walls CLOSED**

Gateway South advised that the noise walls are likely to be installed in the early stages of construction. Gateway South advised that a fact sheet detailing the process will be sent out to the community soon. Surveying works are being undertaken now to try and speed up the process. Utility Service works need to be finalised prior to the noise walls going on. Discussion was had amongst the group that they would like these to go in asap. Discussion was had around the maximum height of fences in the Bedford Park area. DPTI asked council if we could extend the fences higher than 2.1 metres without approval if it was only temporary. Council will look into this.

Q: Will it be on the property boundaries or on the road side?

A: Property boundary.

Q: Can temporary walls go in prior to this occurring?

A: This would be difficult given the footings of the noise walls.

Q: Is there any chance to get a temporary barricading installed in the mean time?

A: Unfortunately not due to the service relocation works.

## **DPTI to provide information in word documents CLOSED**

DPTI advised that future correspondence will be sent through in word document.

## **DPTI/Gateway South to provide councils with relevant information of works CLOSED**

Gateway South advised that they will be providing this.

## **DPTI to provide an update on what the response time is CLOSED**

Council to look into maximum height for temporary fences.

# North-South Corridor - Darlington Upgrade



Group discussed that a two day turnaround is ideal with an acknowledgement email once received.

## **DPTI to follow up with Services Manager on concerns with Traffic Management in Bedford Park South CLOSED**

DPTI advised that a Traffic Management meeting is held every Thursday. DPTI also undertake daily site inspections to make sure that the contractors traffic management plans are in accordance with their work zones. DPTI advised that we have committed that Richard Street and Franklin Avenue will not be closed at the same time. DPTI advised that two exits one from Francis Street and one right hand turn onto Main South Road will remain open at all times.

Q: Are the City of Onkaparinga in attendance at the Traffic Management meetings?

A: They have been invited and they also receive the minutes.

## **Gateway South to look into potential realignment for Brookman Road and Tonsley Boulevard CLOSED**

DPTI advised that it is looking into the realignment for Brookman Road onto Tonsley Boulevard. DPTI advised that this will allow a right hand turn on Main South Road from St Mary's.

## **Gateway South/DPTI to provide further information around the Brookside Road u-turn facility CLOSED**

Gateway South advised that this is something that will be looked into in the near future.

## **DPTI to provide an update on Bedford Park south access CLOSED**

DPTI advised that a letter from City of Mitcham will be provided to the community to provide an update of the consultation process.



Australian Government

**BUILDING OUR FUTURE**



Government of South Australia

Department of Planning,  
Transport and Infrastructure

# North-South Corridor - Darlington Upgrade



		<p><b>Gateway South to advise on Bridge over the Sturt River CLOSED</b>                  Gateway South advised that the Bridge is wide enough and they will be able to use the existing access.</p> <p>DPTI advised that they will walk around the area tomorrow morning with Gerald.</p>	<p>DPTI to walk the Bedford Park area.</p>
3.	<b>Project Update</b>	<p>DPTI advised that the Darlington sod turning event was held on Tuesday 26 April 2016. Federal Minister for Major Projects, Hon Paul Fletcher MP and Minister for Transport and Infrastructure, Hon Stephen Mullighan MP attended and turned the first sod. DPTI is moving forward with the service relocations works. DPTI advised that the SA Water Main along Main South Road supply 400,000 premises in Adelaide. The SA Water mains will be installed by July/August 2016. A group member advised that his solar panels are covered in dust causing a rise in his electricity bill. DPTI to follow up with York Civil. DPTI advised that we are looking at commencing the Birch Crescent intersection works in September and this is expected to be finished by March 2017. The Project Assessment Report is almost finalised and is expected to be released soon. Gateway South are looking at the opportunity to get eateries on the site compound on the corner of Laffer Drive and Sturt Road.</p> <p>Gateway South advised that they are progressing with the Birch Crescent works and finalising the establishment of the site compound.</p>	<p>DPTI to follow up with York Civil regarding the dust on a representatives solar panels.</p>

# North-South Corridor - Darlington Upgrade



4.

## Round Table

Discussion was had around the relocation works for the SA Water pipe.

Q: Does it usually take this long?

A: Yes, due to the size of the pipe.

Discussion was had around the staging of the temporary roads being constructed and the Wentworth Avenue exit. The group advised that the consultation period for exits out of Bedford Park south should occur before the commencement of the temporary roads are built.

Q: What is the time plan for the construction of the temporary roads?

A: DPTI advised that Gateway South will take that on notice.

Q: Will it happen before August?

A: No.

Q: Has the NBN got involved as yet?

A: Are they using the opportunity to do Brookside Avenue, probably not.

Discussion was had around previous discussions at the CLG meetings around dumping in the quarry. DPTI clarified that this is something that Lucas Earthmovers were looking at doing.

DPTI advised that in the next newsletter all CLG members' names and contact phone numbers will be included. DPTI to email the members to clarify they are ok for this to occur and to look at the terms and conditions.

Gateway South to provide an update on timeframe for construction of temporary roads.

DPTI to contact members if they are ok to distribute contact



Australian Government

**BUILDING OUR FUTURE**



Government of South Australia

Department of Planning,  
Transport and Infrastructure

# North-South Corridor - Darlington Upgrade



		<p>A group member raised that a lot of dirt is being pushed out onto Marion Road from their site compound. DPTI advised that they will speak to York Civil regarding this concern.</p> <p>Discussion was had around the acquisition process. DPTI advised that we are still negotiating right of entry with some owners.</p> <p>Q: What is the small trench for?</p> <p>A: DPTI advised that this is the common service trench that has several services going into it and the other one has the SA Water main.</p> <p>Discussion was had around Old Red Brick Company driving their trucks through the back streets. DPTI advised that this has been raised with them.</p>	<p>details in newsletter. DPTI to look at terms and conditions.</p> <p>DPTI to follow up with York Civil regarding dirt being pushed onto Marion Road from site compound.</p>
5.	<b>Next meeting</b>	2 June 2016	